
COUNTY OF LOS ANGELES

DEPARTMENT OF PARKS AND RECREATION

"Creating Community Through People, Parks and Programs"

September 30,2003 Tim Gallagher, Director

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles. CA 90012

Dear Supervisors:

ACCEPTANCE OF A CONSTRUCTION CONTRACT
FOR VARIOUS EAST SAN GABRIEL PARKS

GENERAL IMPROVEMENTS PROJECT
AT ALLEN MARTIN PARK, AVOCADO HEIGHTS PARK,

BASSETT PARK AND SAN ANGELO PARK
C.P. Nos. 88851, 86436, 86439, 86440 & 86393

SPEC. No. 98-4030
(First District -3- Vote Matter)

IT IS RECOMMENDED THAT YOUR BOARD:--~

1 Accept the work of the Contractor, Cogley & Son General Contractors (Cogley &
Son) for completion of the general improvements at Bassett County Park, Allen
Martin Park, Avocado Heights Park, and San Angelo Park, at a total construction
cost of $769,804.

2. Authorize the Director to release the base retention amount of $70,902 to Cogley
& Son.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION-~

The Department is recommending that your Board accept the completed construction of
the Various East San Gabriel Parks General Improvements Project at Allen Martin Park,
Avocado Heights Park, Bassett Park and San Angelo Park.

The project consisted of renovation of restrooms at Avocado Heights and San Angelo
Parks to provide access for persons with disabilities; construction of a decomposed
granite walking/jogging path at San Angelo Park; installation of a new exercise/fitness
course and barbecue braziers at Avocado Heights Park; construction of a new parking
lot adjacent to the senior center building, and a new picnic shade structure at Bassett
Park; installing a new window in the recreation buildings at San Angelo Park and
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Avocado Heights Park; and installation of a wrought iron security gate at the entry to the
park office at Avocado Heights Park. The project also included improvements, which
were considered refurbishments of existing amenities that had deteriorated at these
parks. Facility refurbishments, at the individual park sites included:

Allen Martin Park

Replacement of the existing HV AC system, installing a new telephone line, and painting
the interior of the recreation building; replacing all irrigation valves throughout the park;
and renovating the turf in the ballfield area.

Avocado Heiahts Park

Replacing the flooring and painting the interior of the park office; upgrading the existing
restrooms to meet Americans with Disabilities Act (ADA) standards and modifying the
path-of-travel from the parking lot to the restrooms to provide access for persons with
disabilities; replacing the park entry sign; and renovating the multipurpose field which
included installing a concrete curb along the backstop.

Bassett Park

Refurbishing the wood floor and replacing the existing scoreboard in the gymnasium
building; installing a new scoreboard in the gymnasium building; replacing the park
entry sign and relocating the existing flagpole.

San AnQelo Park

Upgrading the existing restrooms to meet ADA standards, including replacement of
floor and wall tiles; modifying the path-of-travel from the parking lot to the restrooms to
provide access for persons with disabilities; replacing the existing three picnic shade
structures including the concrete pads; resurfacing the outside basketball court;
renovating the multipurpose field including installing a concrete curb along the
backstop; and improving landscaping throughout the park.

The project's construction schedule was extended fourteen months beyond the original
schedule to accommodate additional construction to correct existing site conditions.
In addition, the project included installation of six new barbecue braziers at Avocado
Heights Park, and demolition of three existing picnic shelters and concrete pads at San
Angelo Park. This work was performed by the employment of at-risk youth under the
supervision of Department staff.

This project is one of more than 200 capital improvement projects that the Department
is undertaking as a result of the voter's approval of the Safe Neighborhood Parks
ProDositions of 1992 and 1996.
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Imclementation of StrateQic Plan Goals

The completion of this capital project enhances Fiscal Responsibility (goal number four
of the County's Strategic Plan) by investing in the public infrastructure, and will expand
recreation programming and special event opportunities promoting Service Excellence
(goal number one) for park patrons.

FISCAL IMPACT/FINANCING

The final construction contract cost for the projects was $769,804, including the original
construction contract amount of $709,020, and $60,784 in net change orders. The
original budgeted amount of $1 ,085,000 that the Board previously approved on April 10,
2001, was reduced by $45,569 (reflecting a reduction of the original change order
amount). Therefore, the new total project cost including plans and specifications, plan
review, construction, consultant services, County services, and at-risk youth work is

$1,039,431.

The project was financed as follows

Allen Martin Park (C.P. No. 88851. 86436)

The Safe Neighborhood Parks Proposition of 1992, under Section (8),
Subsection (b), Paragraph (1), provided $100,000, and Section (8), Subsection
(a) Paragraph (1), provided $47,030 for the improvement and restoration of
parks in the unincorporated area of the County for total funding of $147,030.

Avocado Heiahts Park (C.P. No. 88851. 86439)

The Safe Neighborhood Parks Proposition of 1992, under Section (8),
Subsection (a) Paragraph (1) provided $37,684, and Section (8), Subsection (b),
Paragraph (1), provided $103,000 for the improvement and restoration of parks
in the unincorporated area of the County. In addition, the Safe Neighborhood
Parks Proposition of 1996 under Section 3, Subsection (a), Paragraph (1),
Subparagraph (0) provided $86,329 for ADA compliance at parks in East Los
Angeles and San Gabriel Valley areas, including Avocado Heights Park, for total

funding of $227,013.

Bassett Park (C.P. No. 88851. 86440)

The Safe Neighborhood Parks Proposition of 1992, under Section (8),
Subsection (a), Paragraph (1), provided $230,922 for the improvement,
restoration or rehabilitation of park property owned and operated by the County
in accordance with the Conservation and Open Space Element of the County
General Plan, and $32,999 under Subsection (b), Paragraph (1), for the
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improvement and restoration of parks in the unincorporated area of the County
on a per-parcel basis, for total funding of $263,921.

San Anaelo Park (C.P. No. 88851. 86393)

The Safe Neighborhood Parks Proposition of 1996 under Section 3, Subsection

(c), Paragraph (1), provided $181,795, the Proposition of 1992, under Section
(8), Subsection (a), Paragraph (1), provided $7,624 for the improvement and
restoration of parks in the unincorporated area of the County on a per-parcel
basis, and $100,000 under Subsection (a), Paragraph (1), Subparagraph (0)
for ADA compliance at parks in East Los Angeles and San Gabriel Valley
areas. In addition, $87,048 was allocated from First District Discretionary
Extraordinary Maintenance funds, as approved by your Board on June 20,
2000, and $25,000 from Quimby Accumulated Capital Outlay funds in Park
Planning Area No.7, for total funding of $401 ,467.

OPERATING BUDGET IMPACT

As a result of these improvements, the Department incurred one-time only start-up
costs and annual ongoing operational costs as follows: 1) Avocado Heights Park -
one-time start-up costs of $500 for charcoal containers, and $11,681 annual ongoing
costs for staffing; 2) Bassett Park -$9,538 annual ongoing operational costs for
staffing, maintenance supplies, and utilities; 3) San Angelo Park -$1,200 annual
ongoing operational costs for maintenance supplies. There will be no impact on
operational costs at Allen Martin Park. Sufficient funding for these expenditures is
included in the Department's Fiscal Year 2003-04 Adopted Budget.

FACTS AND PROVISIONS I LEGAL REQUIREMENTS

The project was substantially completed on September 4, 2002, and the Department
took beneficial occupancy of all improvements on September 11, 2002. Acceptance by
your Board can be recommended at this time as the Contractor has submitted the
Certificate of Compliance in accordance with the agreement requirements (see
attachment F).

ENVIRONMENTAL DOCUMENTATION

On October 31, 2000, your Board found the project to be categorically exempt from the
California Environmental Quality Act (CEQA).
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CONTRACTING PROCESS

On April 10, 2001, your Board awarded a construction contract to Cogley & Son
General Contractors (Cogley & Son), as the lowest responsible responsive bidder for
this project, in the amount of $709,020, and authorized the Director to approve change
orders and contingencies up to a maximum amount of $106,353, for a total authorized
construction amount of $815,373.

In accordance with your Board's request of February 3, 1998, the advertisement of the
bid was posted on the County's Office of Small Business web site on October 31, 2000.

On March 20, 2003, the Department received a stop notice filed by a subcontractor
against the subject project. In accordance with Section 3186 of the California Civil
Code, the Department is withholding from the Contractor's final progress payment
request 125% of the stated value of the stop notice of $5,488, which totals $6,860. The
Department will release the withheld amount to the Contractor upon the Department's
receipt of a release of stop notice from th,e subcontractor.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

These improvements have increased the level of services to the public at the four
parks, by repairing and/or replacing old and deteriorated facilities. Additionally,
provisions for ADA accessibility for park patrons have been implemented.

CONCLUSION

Please instruct the Executive Officer-Clerk of the Board to forward the original four (4)
conformed copies of this letter to the Department of Parks and Recreation and one
conformed copy to the Chief Administrative Office, Capital Projects Division.

Respectfully,

~W~~ Tim Gallagher

Director of Parks & Recreation

Attachments (6)

al_acceptanceboardletter .lwp9/17/2003

Executive Officer (22)c:



ATTACHMENT A

ACCEPTANCE OF A CONSTRUCTION CONTRACT FOR VARIOUS
EAST SAN GABRIEL PARKS GENERAL IMPROVEMENTS PROJECT

SUMMARY
C.P. Nos. 88851, 86436, 86439, 86440 & 86393

SPEC. No. 98-4030
(First District -3- Vote Matter)

PROJECT SCHEDULE

Scheauled
Completion

Date

Revl8ea
Completion

Date
Project Activity

Date
Completed

N/A

N/A

05/98

04/99

08/99

09/00

N/A

01/01

01/01

07/01

09/01

N/A

N/A

N/A

N/A

05/98

04/99

08/99

09/00

N/A

4/01

4/01

12/02

6/03

1. Land Acquisition

2. Environmental Impact Report

3. Program

4. Schematic Design

5. Design Development

6. Construction Documents

7. Jurisdictional Approval

8. Construction Contract Award

9. Construction Start

10. Beneficial Occupancy

11. Final Acceptance

N/A

4/01

4/01

10/01

12/01

II. PROJECT COST SUMMARY

Estimated
Project Cost

Impact of

Proposed
Action

Revised
Project Cost

Expenditures
&

Encumbrance
To Date

Cost Category

I:

N/A

$103,000

$5,000

N/A

N/A

$0

($5,000)

N/A

N/AI

$103,000

$0

N/A

N/A

$103,000

$0

N/A

1

3

4

I:>

$709,020
$106,353

$0
($45,569)

$709,020
$60,784

$709,0201
$60,784

Land Acquisition

Plans and Specifications

Plan Review

Make-Ready Activities

Construction
a. Contract
b. Net Change Orders and

Contingencies

Equipment N/A N/A N/AI N/AI

Ib,

'7 Consultant Services

County Services
Other (At-risk Youth)*

TOTAL

$25,000

$128,827
$7,800

$1,085,000

$1,200

$5,187

($1,387)

($45,569)

$26,200

$134,014
* $6,413

$1,039,431

$26,200

$134,014
$6,413

$1,039,431

8
9

* Including youth employment, supervision and materials.



ATTACHMENT B

ACCEPTANCE OF A CONSTRUCTION CONTRACT FOR
VARIOUS EAST SAN GABRIEL PARKS GENERAL IMPROVEMENTS PROJECT

AT ALLEN MARTIN PARK,
C.P. No. 88851, 86436, SPEC. No. 98-4030

(First District. 3. Vote Matter)

I. PROJECT SCHEDULE

Scheduled Revised I Date
Project Activity Completion Completion Completed

Date Date

1. Land Acquisition

2. Environmental Impact Report

3. Program

4. Schematic Design

5. Design Development

6. Construction Documents

7. Jurisdictional Approval

8. Construction Contract Award

9. Construction Start

10. Beneficial Occupancy

11. Final Acceptance

N/A

N/A

05/98

04/99

08/99

09/00
N/A

01/01

01/01

07/01

09/01

N/A

N/A

N/A

N/A

05/98
04/99

08/99

09/00
N/A

4/01

4/01

8/02

6/03

N/A

4/01

4/01

10/01

12/01

II. PROJECT COST SUMMARY

Estimated
Project Cost

Impact of
Proposed

Action

Revised
Project Cost

Expenditures
&

Encumbrance
To Date

Cost Category

N/A

$7,500

$1,000

N/A

N/A

$0

($1,000)

N/A

N/A

$7,500

$0

N/A

N/A

$7,500

$0

N/A

$109,500
$16,425

$0
($5,420)

$109,500
$11,005

$109,500
$11,005

1. Land Acquisition

2. Plans and Specifications

3. Plan Review4. 

Make-Ready Activities

5. Construction
a. Contract
b. Net Change Orders and

Contingencies

6. Equipment N/A N/A N/A N/A

7. Consultant Services

8. County Services
9. Other

TOTAL

$5,000

$13,025
$0

$152,450

$168

$832
$0

($5,420)

$5,168

$13,857
$0

$147,030

$5,168

$13,857
$0

$147,030



ATTACHMENTC

ACCEPTANCE OF A CONSTRUCTION CONTRACT FOR VARIOUS
EAST SAN GABRIEL PARKS GENERAL IMPROVEMENTS PROJECT

AT AVOCADO HEIGHTS PARK,
C.P. No. 88851, 86439, SPEC. No. 98-4030

(First District -3- Vote Matter)

I. PROJECT SCHEDULE

I Scheduled Revised i DateProject Activity ! C;~pl;tio~ C~~p~tion I Co;Y;~I~ted

Date I Date

1. Land Acquisition

2. Environmental Impact Report

3. Program

4. Schematic Design

5. Design Development

6. Construction Documents

7. Jurisdictional Approval

8. Construction Contract Award

9. Construction Start

10. Beneficial Occupancy

11. Final Acceptance

N/A

N/A

05/98

04/99

08/99

09/00

N/A

01/01

01/01

07/01

09/01

N/A

N/A

N/A

N/A

05/98

04/99

08/99

09/00

N/A

4/01

4/01

9/02

6/03

N/A

4/01

4/01

10/01

12/01

II. PROJECT COST SUMMARY

Estimated
Project Cost

Impact of

Proposed
Action

Revised
Project Cost

Expenditures
&

Encumbrance
To Date

Cost Category

N/A

$18,000

$1,300

N/A

N/A

$0

($1,300)

N/A

N/A

$18,000

$0

N/A

N/A

$18,000

$0

N/A

$160,440
$24,066

$0
($10,671 )

$160,440
$13,395

$160,440
$13,395

N/A N/A N/A N/A

$5,000

$25,678
$3,200

$237,684

$264

$1 ,196

($160)

($10,671 )

$5,264

$26,874
* $3,040

$227,013

$5,264

$26,874
$3,040

$227,013

7. Consultant Services

8. County Services
9. Other (At-risk Youth)*

TOTAL

* Including youth employment. supervision and materials



ATTACHMENT D

ACCEPTANCE OF A CONSTRUCTION CONTRACT FOR VARIOUS
EAST SAN GABRIEL PARKS GENERAL IMPROVEMENTS PROJECT

AT BASSETT PARK
C.P. No. 88851, 86440, SPEC. No. 98-4030

(First District -3- Vote Matter)

I. PROJECT SCHEDULE

Scheduled Revised I Date
Project Activity Completion Completion I Completed

Date Date

N/A

N/A

05/98

04/99

08/99

09/00

N/A

01/01

01/01

07101

09/01

N/A

N/A

N/A

N/A

05/98

04/99

08/99

09/00

N/A

4/01

4/01

3/02

6/03

N/A

4/01

4/01

10/01

12/01

1. Land Acquisition

2. Environmental Impact Report

3. Program

4. Schematic Design

5. Design Development

6. Construction Documents

7. Jurisdictional Approval

8. Construction Contract Award

9. Construction Start

10. Beneficial Occupancy

11. Final Acceptance

II. PROJECT COST SUMMARY

Estimated
Project Cost

Impact of
Proposed

Action

Revised
Project Cost

Expenditures
&

Encumbrance
To Date

Cost Category

N/A

$51,000

$1,200

N/A

N/A

$0

($1,200)

N/A

N/A

$51,000

$0

N/A

N/A

$51,000

$0

N/A

1. Land Acquisition

2. Plans and Specifications

3. Plan Review

4. Make-Ready Activities

5. Construction
a. Contract
b. Net Change Orders and

Contingencies
6. Equipment

$162,240
$24,336

$0
($13,321)

$162,240
$11,015

$162,240
$11,015

N/A N/A N/A N/A

7.

9.

Consultant Services

County Services
Other

$10,000

$28,466
$0

$312

$888
$0

$10,312

$29,354
$0

$263,921

$10,312

$29,354
$0

$263,921TOTAL $277,242 {$13,321}



ATTACHMENTE

ACCEPTANCE OF A CONSTRUCTION CONTRACT FOR VARIOUS
EAST SAN GABRIEL PARKS GENERAL IMPROVEMENTS PROJECT

AT SAN ANGELO PARK
C.P. No. 88851, 86393, SPEC. No. 98-4030

(First District -3- Vote Matter)

PROJECT SCHEDULE

Schedulea
Completion

Date

Revised
Completion

Date
Project Activity

Date
Completed

N/A

N/A

05/98

04/99

08/99

09/00

N/A

01/01

01/01

07/01

09/01

N/A

N/A

N/A

N/A

05/98

04/99

08/99

09/00

N/A

4/01

4/01

12/02

6/03

N/A

4/01

4/01

10/01

12/01

1. Land Acquisition

2. Environmental Impact Report

3. Program

4. Schematic Design

5. Design Development

6. Construction Documents

7. Jurisdictional Approval

8. Construction Contract Award

9. Construction Start

10. Beneficial Occupancy

11. Final Acceptance

II. PROJECT COST SUMMARY

Estimated
Project Cost

Impact of
Proposed

Action

Revised
Project Cost

Expenditures
&

Encumbrance
To Date

Cost Category

$26

$1

N/A

$0

($1,500)

N/A

$26

N/A

$26,500

$0

N/A

')

3

4

a
$276,840

$41,526
$0

($16,157)
$276,840

$25,369
$276,840

$25,369

Land Acquisition

Plans and Specifications

Plan Review

Make-Ready Activities

Construction
a. Contract
b. Net Change Orders and

Contingencies

Equipment N/A N/A N/A N/Ad

"7 Consultant Services

County Services
Other (At-risk Youth)*

TOTAL

$5,000

$61,658
$4,600

$417,624

$456

$2,271

($1,227)

($16,157)

$5,456

$63,929
* $3,373

$401,467

$5,456

$63,929
$3,373

$401,467

8
9

* Including youth employment, supervision and materials.

N/A,500,500

N/A

N/A

500

$0

N/A



ATTACHMENTF---Cogley and Son General Contractors
580 E arrow Hwy suite B
San Dimas, Ca 91773
(909) 592-0151
Fax (909) 592- 6324

20-May-O3

Various East San Gabriel Parks

C.P. Nos. 86436, 86439, 86440 & 86393

I (We) herby cer1ify that all work has been performed and materials supplied in accordance with
the drawings, specifacations and contract documants for the above work:

1 Not less than the provailing rates of wages as ascertained by the Department has been paid

to laborers, workers and mechanics employed on this work.

2 There have been no unautherized substitution of subcontractors; nor have any unautherized

subcontractors been entered into.

3 No subcontract was assigned or trasferred or performed by anyone other than the original
subcontractor;exepts as provided in Sections 4100-4113, inclusive, of the Puplic Contract Code.

~~.v-

~

Cogley & Son General ContractrJs


